
AMENDMENT TO EXCLUSIVE NEGOTIATION AGREEMENT BETWEEN SANGRIA 
DOWNTOWN LLC AND MOSCOW URBAN RENEWAL AGENCY, MOSCOW, IDAHO

AMENDMENT TO THE EXCLUSIVE NEGOTIATION AGREEMENT BETWEEN SANGRIA 
DOWNTOWN LLC (hereinafter “Agreement”) AND MOSCOW URBAN RENEWAL 
AGENCY, MOSCOW, IDAHO is entered into as of the 24th day of April, 2015, by and between 
Sangria Downtown LLC (“Developer”) a limited liability corporation of the State of Idaho, 2124 
W. Pullman Road, Moscow, Idaho, 83843, and the Moscow Urban Renewal Agency (“Agency”), 
206 East Third Street, Moscow, Idaho, 83843.

WHEREAS, during the environmental remediation of the Agency’s property that is the subject of 
the Agreement, Agency encountered unforeseen circumstances that resulted in significant delays 
to the remediation of the Agency property; and

WHEREAS, since entering into the Agreement, the Agency did consider and approve three 
extensions to the Agreement and the associated schedule of performance, said extensions occurred 
on January 21,2016, June 16, 2016 and March 2, 2017; and

WHEREAS, Agency has now completed the remediation of the Agency property and wishes to 
continue to negotiate with Developer under the same terms and conditions of the Agreement 
between Agency and Developer entered into the 24lh day of April, 2015 and subsequently amended 
and then extended as approved by the Agency; and

WHEREAS, Agency and Developer desire to extend the negotiation period specified with the 
Agreement to the date of November 10, 2017, and amend the associated schedule of performance.

NOW, THEREFORE, in consideration of the covenants and agreements set forth in the Agreement 
between the parties entered into the 24th day of April, 2015, it is mutually agreed as follows:

Agreement to Extend Negotiation Period and Amend the Schedule of Performance.

The Negotiation Period contained within Section 1.2 of the Agreement shall be extended to 
November 10th, 2017 and the schedule of performance shall be amended in accordance with 
the attached Exhibit ‘B’.

All other provisions of the Exclusive Negotiation Agreement entered into as of the 24th day of 
April, 2015, shall remain in full force and effect unless modified by written agreement of both 
parties.



DEVELOPE AGENCY

Steve McGeehan, Chair

Date: (D ^ V Date: l Q'T-n
v\\k*‘ i »*• •<! III).

...... •'?<&%
^o^0KAT*\V /ATTEST: 
<jc •* Cr \ 5 r\
a!

\ ,-Anne Peterson, Clerk
\ O/’r'C.....‘^c<yX^OFWOV

★
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On this day of Qdtdh^r-' , 2017, before me, {XaIJAJL- ^_.
the undersigned notary public in and forsaid county and state, personally-appeared f}/U,Ui IaLLlis-
known or identified to me to be the r/Y S"idjU^JZ______________ of Sangria Downtown LLC, ar
Limited Liability Corporation of the State of Idaho, and the person who signed the within 
instrument, and acknowledged to me that they have authority to execute and executed the 
foregoing instrument for the purposes therein contained.
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day and year uj^ivc^^^t^^rst above written.

fLiuut
Residing at flAj) f Jt j6

o es>

: o
^L/BG° f Commission Expires -gL 7^-/^\

Ow- \oVOF A#/*u iin"'



EXHIBIT B

SCHEDULE OF PERFORMANCE - AS AMENDED 10/5/2017

ACTION DATE

1. Deposit. The Developer shall deliver the Deposit to the 
Agency.

No later than April 22, 2015 
(Completed)

2. Submittal of Information to Agency. Developer shall 
submit all the required information to Agency for use in 
considering Developer’s proposed development.

No later than February 22, 2016 
(Completed)

3. Agency Approval of Project Design. Agency shall issue 
approval, or approval with conditions of design amendment, of 
Developer’s project design.

No later than March 2, 2017 
(Completed)

4. Completion of Fair Use Appraisal. Agency appraiser shall 
complete the fair use appraisal.

No later than October 16, 2017.

6. Submittal of Draft Disposition and Development
Agreement (PDA). The Agency staff and Developer shall 
have completed a draft DDA in a sufficiently final form to 
permit review by the Agency Board.

No later than October 23, 2017.

7. DDA Consideration. The Agency Board shall consider 
and approve if appropriate the DDA.

November 2, 2017.


